Revision 1

LPR Upper 9-Mile IR FS Schedule Assumptions

e Development and Agreement of IR FS RAOs by 11/9/18.
e Technical topics required for FS projection runs agreed upon and finalized no later than 1/28/19:
o ldentification and agreement on IR FS remedial alternative footprints
o Agreement on engineering assumptions
o Agreement on FS metrics including modeling
e Modeling Starts in February 2019 - 14 weeks:
o Four active alternatives, 1 using 3 maps
o 2,3,7,8-TCDD and PCBs will be modeled
o 10-15 years post remedy projections
o Scenario-specific ST
¢ Modeling Projection Results
o EPA/DEP Review - concurrent with model runs
o CPG Review -2 weeks following completion of model runs
e  First Draft of FS to CPG 4 weeks following completion of model runs — 2 weeks review & 2 weeks
revision
e First Draft of FS to EPA on 8/12/2019 — 5 weeks for review
e EPA/DEP/CPG meetings during FS revision to resolve comments, 6 weeks to resolve comments
and revise FS
e One round of revision on draft FS prior to Final FS
e Revised FS to EPA/DEP review on 10/28/19 — 4 weeks for review
e  Assumptions regarding NRRB/CSTAG review, PP, ROD, and AOC are based on EPA comments and
alternate schedule provide to CPG on 11/5/18
o Three Administrator briefings — prior to NRRB/CSTAG briefing, before issuance of PP and
ROD
o Preparation of NRRB/CSTAG review package concurrent with Final FS revision
o Approximately 8 months to develop and release Proposed Plan, including 1 month
NJDEP review and 60 day Public Comment Period
o Approximately 8 months to develop and release ROD, including 3 months to prepare
Responsiveness Summary and 1 month NIDEP review
o 1 month to draft AOC, 6 months to negotiate and sign AOC
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